

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

PMGSY - Phase XA – Adilabad District - Package No. AP 01 XA 131 – Construction of 7 vents of 10 mtrs span Bridge at 1/025 km on R/f ZP Road to Tippa of Adilabad Mandal – According post-facto Extension of Agreement Time up to 30.6.2015 (200 days) with out penalty – Orders – Issued.

-----

**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.RT.No. 559**

**Dated: 3.09.2015.**

**Read the following:-**

1. G.O.Ms.No. 96 PR&RD (Progs.II) Dept., dated: 16.3.2013.
2. From the ENC, PR, Hyd. Lr. No. AEE1/PMGSY/Ph.XA/AP01  
XA131/ADB/2015, dated: 6.5.2015.

<<<>>>

**ORDER:-**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby accord Post-facto Extension of Agreement Time up to 30.6.2015 for a period of (200) days with out imposing a penalty in respect of work “Construction of 7 vents of 10 mtrs span Bridge at 1/025 km on R/f ZP Road to Tippa in Adilabad District” under PMGSY Phase XA.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.goir.telangana.gov.in/](http://www.goir.telangana.gov.in/)

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**J.RAYMOND PETER**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Panchayat Raj, Hyderabad.  
The Superintendent Engineer, Panchayat Raj, Adilabad District.  
Copy to: The PS to Minister (PR&IT).  
SF/SC.

**//FORWARDED:: BY ORDER//**

**SECTION OFFICER**